COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2018

ESTI MATE SUMVARY 13: 24: 36
CONTI D C19497 ESTI MATE NO. 0009 FI NL SPEC YR: 2005
PCN: 19497- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.5 DAYS TI ME ALLOW 91 WORK DAYS
I-70 BRI DGE REPAI RS NEAR DEERT PERCENT TIME:  99.45 ORI G TI ME ALLON 91 WORK DAYS
PRQJECT NO. BRO704- 233
I-70 BRI DGE REPAI RS NEAR DEERTRAI L
NAME OF ROAD:
PRQJECT COUNTI ES: ARAPAHCE, REG ON 1
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PER OD ENDI NG 10/ 02/ 2018 DATE TI ME STARTED 05/02/2016
P.O. BOX 659 DATE LET 01/ 14/ 2016 DATE WORK BEGAN 05/ 02/ 2016
DATE AWARDED 02/ 12/ 2016 DATE TI ME STOPPED 02/25/2018
DATE CONTRACT EXECUTED 03/01/2016 DATE ACCEPTED 02/ 25/ 2018
SPRI NGFI ELD OR 97477  (541)746- 2426 DATE NOTI CE TO PROCEED 05/ 02/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,034, 862. 95 PARTI Cl PATI NG $ 2,034, 862. 96 $ 0. 00
AWARD PRQIECT AMT: $ 1,904, 997.80 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,034, 862. 96 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,034, 862. 96 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 3, 000. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,034, 862. 96 3, 000. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,034, 862. 96 3, 000. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 000. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0006

0010

0015

0020

0025

0030

0035

0040

0045

0050

202- 00210

202- 00220

202- 00240

202- 01000

202-01130

203- 00010

203- 01550

203- 01597

203- 02330

207-00310

208- 00002

C19497
19497-BI D
BRO704- 233
| TEM
DESCRI PTI ON

ROADWAY

Concr et e Pavenent

*Renoval of

Rem Asphal t Mat

*Renoval of

Fence

*Renoval of

Renoval of Guardrail Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Asphal t Mat (Pl ani ng)

*Uncl assi fi ed Excavation (Conplete In Place)

*Dozi ng

*Pot hol i ng

Laborer

*St ockpil e Wetl and Topsoi |

*Erosion Log Type 1 (12 Inch)

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
57. 000
5%
30. 00000
652. 000
sy
10. 50000
0. 000
5%
27. 00000
500. 000
LF
2. 00000
50. 000
LF
6. 25000
1, 812. 000
cy
10. 00000
15. 000
HOUR
170. 00000
5. 000
HOUR
220. 00000
40. 000
HOUR
40. 00000
43. 000
(4
50. 00000
807. 000
LF

4. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

57. 000
0. 000
57. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

500. 000
0. 000
500. 000

50. 000
0. 000
50. 000

1,812. 000
0. 000

1,812.000

15. 000
0. 000
15. 000

5. 000
0. 000
5. 000

40. 000
0. 000
40. 000

43. 000
0. 000
43. 000

. 000
0. 000
. 000

Page 2

ESTI MATE RUN 10/ 02/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 24: 36

AMOUNT

1,710

6, 846

1,000

312

18,120

2,550

1,100

1, 600

2,150

3,228

00

00

.00

00

50

00

00

00

00

00

00



CONTI D: C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19497- Bl D ESTI MATE RUN 10/ 02/ 2018
PRQJECT: BRO704- 233 ESTI MATE NO: 0009 13: 24: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208-00020 *Silt Fence 1, 397. 000 1, 397. 000
LF 0. 000 0. 00
1. 75000 1, 397. 000 2,444.75
0060 208-00021 *Silt Fence (Reinforced) 0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0065 208-00035 *Aggr egat e Bag 729. 000 729. 000
LF 0. 000 0. 00
10. 50000 729. 000 7,654.50
0070 208-00045 *Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
725. 00000 3. 000 2,175.00
0075 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0080 208-00103 *Renpval and Di sposal of Sedinent (Labor) 19. 000 19. 000
HOUR 0. 000 0. 00
45. 00000 19. 000 855. 00
0085 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 23. 000 23. 000
HOUR 0. 000 0. 00
95. 00000 23.000 2,185.00
0090 208-00106 Sweepi ng (Sedi ment Renoval ) 27.000 27.000
HOUR 0. 000 0. 00
120. 00000 27.000 3, 240. 00
0095 208-00107 *Renmpval of Trash 63. 000 63. 000
HOUR 0. 000 0. 00
45. 00000 63. 000 2,835.00
0100 208-00206 *Erosi on Control Supervisor 34. 000 34. 000
DAY 0. 000 0. 00
50. 00000 34. 000 1, 700. 00
0105 210-02900 *Rel ay Riprap 0. 000 0. 000
cY 0. 000 0. 00

27.00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0110 212-00006

0115 212-00028

0120 212-00032

0125 213-00002

0130 213-00061

0135 216-00041

0140 216-00303

0141 217-00020

0145 240- 00000

0150 240-00010

0155 240- 00020

C19497
19497-BI D
BRO704- 233
| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Seedi ng (Wetl ands)

*Soi | Condi tioning

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

*Soi|l Retention Bl anket (Straw Coconut)

*Turf Reinforcenment Mat (Cl ass 3)

Her bi ci de Treat nent

*Wldlife Biologist

*Rermoval of Nests

*Netting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 900
ACRE
750. 00000
0. 300
ACRE
1, 800. 00000
2.300
ACRE
2, 650. 00000
2. 400
ACRE
750. 00000
480. 000
LB
2. 75000
3, 363. 000
sy
2. 25000
2, 018. 000
sy
6. 25000
36. 000
HOUR
140. 00000
91. 000
HOUR
90. 00000
14. 000
HOUR
88. 00000
0. 000
sy

27.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3.900
0. 000
3.900

0. 300
0. 000
0. 300

2.300
0. 000
2.300

2.400
0. 000
2.400

480. 000
0. 000
480. 000

3, 363. 000
0. 000
3, 363. 000

2,018. 000
0. 000
2,018. 000

36. 000
0. 000
36. 000

91. 000
0. 000
91. 000

14. 000
0. 000
14.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 02/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:24: 36

AMOUNT

2,925

540.

6, 095

1,800

1, 320

7,566

12,612

5, 040

8,190

1,232

00

00

00

00

00

75

50

00

00

00

.00



CONTI D

CAT NO0200

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

0206

304- 06007

403-34771

420- 00102

506- 00418

601- 03000

602- 00020

606- 00301

606- 01370

606- 02003

607- 01000

607- 00005

ROADWAY

C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON
19497-BI D
BRO704- 233 ESTI MATE NO 0009
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Aggr egat e Base Course (Cl ass 6) 0. 000
cY
55. 00000
*Hot M x Asphalt (Grading SX) (75) (PG 76-28) 199. 020
TON
135. 00000
*Geotextile (Erosion Control) (Class 1) 420. 000
SY
2.75000
*Soil Riprap (18 Inch) 1, 739. 000
cYy
91. 00000
Concrete Class D 58. 000
cY
650. 00000
Rei nforcing Steel (Epoxy Coat ed) 457. 000
LB
1. 00000
*Quardrail Type 3 (6-3 Post Spacing) 300. 000
LF
25. 50000
*Transition Type 3G 4. 000
EACH
1, 510. 00000
*End Anchorage (Nonfl ared) 4.000
EACH
2,030. 00000
*Fence Barbed Wre with Metal Posts 500. 000
LF
7.50000
End Post 4.000
EACH

275. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

199. 020
0. 000
199. 020

420. 000
0. 000
420. 000

1, 739. 000
0. 000
1, 739. 000

58. 000
0. 000
58. 000

457. 000
0. 000
457. 000

300. 000
0. 000
300. 000

4. 000
0. 000
4.000

4.000
0. 000
4.000

500. 000
0. 000
500. 000

4.000
0. 000
4.000
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ESTI MATE RUN 10/ 02/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:24: 36

AMOUNT

26, 867

1, 155.

158, 249

37,700

457.

7,650

6, 040

8,120

3,750

1, 100.

.00

70

00

00

00

00

00

00

00

00

00



CONTI D: C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19497-BI D ESTI MATE RUN 10/ 02/ 2018
PRQIECT BRO704- 233 ESTI MATE NO 0009 13:24: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0210 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 310. 000 310. 000
LF 0. 000 0.00
13. 00000 310. 000 4, 030. 00
0215 607-11525 *Fence (Plastic) 1, 029. 000 1, 029. 000
LF 0. 000 0. 00
2. 65000 1, 029. 000 2,726.85
0217 609-60011 Curb Ty 6 M 536. 000 536. 000
LF 0. 000 0.00
15. 00000 536. 000 8, 040. 00
0218 612-00001 Delin (Ty I) 12. 000 12. 000
EACH 0. 000 0. 00
11. 45000 12. 000 137. 40
0219 612-00003 Delin (Ty Il1) 10. 000 10. 000
EACH 0. 000 0.00
14. 85000 10. 000 148. 50
0220 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
0225 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0.00
190, 500. 00000 1. 000 190, 500. 00
0230 626-01000 *Public Information Services 1. 000 1.000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0235 627-00008 *Modi fi ed Epoxy Pavenent Marking 13. 000 13. 000
GAL 0. 000 0.00
250. 00000 13. 000 3, 250. 00
0240 627-00011 *Pavenment Marki ng Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0.00
0245 630-00000  *Fl aggi ng 49. 000 49. 000
HOUR 0. 000 0. 00
30. 00000 49. 000 1, 470. 00



CONTI D: C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19497- Bl D ESTI MATE RUN 10/ 02/ 2018
PRQJECT: BRO704- 233 ESTI MATE NO: 0009 13: 24: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 630-00007 *Traffic Control Inspection 129. 000 129. 000
DAY 0. 000 0. 00
300. 00000 129. 000 38, 700. 00
0255 630-00012 *Traffic Control Management 10. 000 10. 000
DAY 0. 000 0. 00
700. 00000 10. 000 7,000. 00
0260 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 12. 000
EACH 0. 000 0. 00
1, 200. 00000 12. 000 14, 400. 00
0265 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 5. 000
EACH 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 25. 000
EACH 0. 000 0. 00
55. 00000 25. 000 1, 375.00
0275 630-80342  *Construction Traffic Sign (Panel Size B) 65. 000 65. 000
EACH 0. 000 0. 00
65. 00000 65. 000 4,225.00
0280 630-80343 *Construction Traffic Sign (Panel Size O 3. 000 3. 000
EACH 0. 000 0. 00
75. 00000 3. 000 225.00
0285 630-80344  *Construction Traffic Sign (Special) 635. 000 635. 000
SF 0. 000 0. 00
20. 00000 635. 000 12, 700. 00
0290 630-80355 *Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
4,000. 00000 6. 000 24, 000. 00
0295 630- 80360 *Drum Channel i zi ng Device 30. 000 30. 000
EACH 0. 000 0. 00
25. 00000 30. 000 750. 00
0300 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 10. 000 10. 000
EACH 0. 000 0. 00

30. 00000 10. 000 300. 00



CONTI D

CAT NO0200

0305 630-80380

0310

700- 70010

0315

700- 70011

0320

700- 70016

0325

700- 70019

0330

700- 70025

0331

700- 70050

0335

700- 70380

0336

700- 70426

0340

700- 70589

0345 700- 70595

ROADWAY

C19497
19497-BI D
BR0704- 233
| TEM
DESCRI PTI ON
*Traffic Cone
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Asphalt Cenent Cost Adj ustnent

F/ A Quality Incentive Paynent

F/ A Renpval Renoval of G rder Haunch

F/ A Erosion Control

F/ A Stabilization Mick excavation and base

stabilization

F/ A Environnmental Health & Safety Managenent

F/ A DRB On- Demand Conmi ttee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
36. 000
EACH
15. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
204. 370
FA
1. 00000
1, 355. 490
FA
1. 00000
0. 000
FA
1. 00000
1. 000
FA
49, 745. 97000
13, 535. 320
FA
1. 00000
1. 000
FA
7, 010. 90000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

36. 000
0. 000
36. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

204. 370
0. 000

204. 370

1, 355. 490
0. 000

1, 355. 490

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

13, 535. 320
0. 000

13, 535. 320

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 10/ 02/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:24: 36

AMOUNT

540.

204

1, 355

49, 745

13,535

7,010

00

.00

.00

37

49

.00

97

32

90

.00

.00



CONTI D: C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19497- Bl D ESTI MATE RUN 10/ 02/ 2018
PRQJECT: BRO704- 233 ESTI MATE NO: 0009 13: 24: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0346 900-00014  Added Item (Lunp Sum)/ Access Road | nprovenments 1. 000 1.000
LS 0. 000 0. 00
11, 153. 25000 1. 000 11, 153. 25
CAT 0200 CURRENT AMT $ 788,288.75% 0.00% 788, 288. 75

CAT NO0300 STRUCTURE F-20-G

0332 700- 70050 F/ A Renoval Renoval of G rder Haunch - Corrected 0. 000 0. 000
F A 0. 000 0.00
49, 754. 97000 0. 000 0. 00
0350 202-00495 *Renoval of Portions of Present Structure 1.000 1. 000
LS 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
0355 202- 00503 Renoval of Portions of Present Structure 57. 000 57. 000
5% 0. 000 0.00
525. 00000 57. 000 29, 925. 00
0360 206-00000 *Structure Excavation 506. 000 506. 000
cY 0. 000 0. 00
15. 50000 506. 000 7,843.00
0365 206-00100 *Structure Backfill (Cass 1) 315. 000 315. 000
cY 0. 000 0.00
60. 00000 315. 000 18, 900. 00
0370 206-00200  *Structure Backfill (O ass 2) 119. 000 119. 000
cY 0. 000 0. 00
60. 00000 119. 000 7,140. 00
0375 206- 00360 Mechani cal Rei nforcement of Soil 315. 000 315. 000
cY 0. 000 0.00
16. 00000 315. 000 5, 040. 00
0380 210-00500  *Rebuild Portions of Present Structure 7.000 7.000
EACH 0. 000 0. 00
6, 500. 00000 7.000 45, 500. 00
0385 403-34771 *Hot M x Asphalt (Grading SX) (75) (PG 76-28) 302. 860 302. 860
TON 0. 000 0.00

135. 00000 302. 860 40, 886. 10



CONTI D: C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19497- Bl D ESTI MATE RUN 10/ 02/ 2018
PRQJECT: BRO704- 233 ESTI MATE NO: 0009 13: 24: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE F-20-G

0390 513-00608 Bridge Drain (8 Inch) 20. 000 20. 000
EACH 0. 000 0. 00
325. 00000 20. 000 6, 500. 00
0395 515-00120  *Waterproofing (Menbrane) 1, 691. 000 1,691. 000
5% 0. 000 0. 00
13. 25000 1, 691. 000 22,405. 75
0400 518-00100 Waterstop 59. 000 59. 000
LF 0. 000 0. 00
11. 50000 59. 000 678. 50
0405 518-01004 Bri dge Expansion Device (0-4 Inch) 58. 000 58. 000
LF 0. 000 0. 00
250. 00000 58. 000 14, 500. 00
0410 601-03040 *Concrete Class D (Bridge) 559. 000 559. 000
cY 0. 000 0. 00
861. 15000 559. 000 481, 382. 85
0415 601-06150 Concrete (Patching) 413. 000 413. 000
SF 0. 000 0. 00
100. 00000 413. 000 41, 300. 00
0420 602-00020 *Reinforcing Steel (Epoxy Coated) 151, 263. 000 151, 263. 000
LB 0. 000 0. 00
1. 00000 151, 263. 000 151, 263. 00
0425 606-11030 *Bridge Rail Type 10M 1, 064. 000 1, 064. 000
LF 0. 000 0. 00
150. 00000 1, 064. 000 159, 600. 00
0425 MATERI AL ALLOWANCE Bri dge Rail Type 10M 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0430 619-50640 8 Inch Plastic Pipe 791. 000 791. 000
LF 0. 000 0. 00

110. 00000 791. 000 87, 010. 00



CONTI D:

CAT NO0300

0431 202-00502

CAT NO0400

0435 620-00002

0440 620-00012

0445 620- 00020

C19497
19497-BI D
BRO704- 233

| TEM
DESCRI PTI ON

STRUCTURE F-20-G

Rem Port Present Str

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 10/ 02/ 2018

ESTI MATE NO: 0009 13: 24: 36
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
15. 000 15. 000
cy 0. 000 0. 00
700. 00000 15. 000 10, 500. 00
CAT 0300  CURRENT AMT $ 1,225,374.20$ 0.00$ 1,225,374, 20
1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2, 200. 00
CAT 0400  CURRENT AMT $  21,200.00$ 0.00$  21,200.00

PRQIECT TOTAL

CURRENT AMI $ 2,034, 862.95$

0.00$ 2,034, 862. 95



